

Agenda

Building Construction Oversight Committee

Thursday, January 21, 2021 5:30 – 7:00 PM

Zoom: Join Zoom Meeting <https://us02web.zoom.us/j/89705401679>

	<u>Duration</u>	<u>Elapsed Time</u>
Introduction - Tom Peterson, Owner's Project Manager	5	5
1. Project Updates	30	35
1.1. PCB Updates		
1.1.1. Building "A" partial occupancy status		
1.1.2. Material sampling status		
1.1.3. Soil sampling status		
1.2. Other Status:		
1.2.1. Design Development		
1.2.2. Estimating		
1.2.3. Permits		
1.3. Upcoming Milestones & Tasks		
1.3.1. WT to deliver DD estimate by end of January		
1.3.2. Environmental consultants to provide remediation estimate by end of January		
1.3.3. Project team to analyze and report on revised costs estimates		
1.3.4. Findings presented to BCOC for discussion at 2/18/2021 BCOC mtg.		
BCOC Member Q&A	30	65
Public comments and questions	25	90

(Note: In the interest of time, individuals will be limited to 2 minutes to deliver their comments and/or questions.)

Total Allotted Time: 90 Minutes (5:30 – 7:00)

Next BCOC Meeting: Thursday, January 21, 2021 via Zoom

For Project Updates: <https://bhs.bsdyt.org/bhs-renovations/> **Questions & Comments:** tom@pcivt.com